

Wave 4 Market Test Schedule

Market participants involved in testing AltaGas Utilities compliance with Rule 004 and Rule 010 on March 1, 2010 must adhere to the test schedule provided below.

Date	Milestone
Dec. 1/09 – Jan 15/10	AUI to Execute Stand-alone Test Cases
Jan 15/10	Review of Readiness Review Checklist with AUI
Jan 15/10	Go/No Go decision
Jan 15/10	Deadline for publishing test data to AUC's web site
Jan 16/10 – Feb 15/10	Retailers to Execute Stand-alone Test Cases
Feb 15/10	Deadline for retailers to provide feedback to AUC regarding AUI test data
Feb 18/10	Review of Readiness Review Checklist with AUI
Feb 25/10	Go/No Go Decision